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PUBLIC INFORMATION REPORT

CHESTNUT GROVE ROAD BRIDGE (YORK COUNTY BRIDGE 273), 
OVER STONY RUN

CARROLL TOWNSHIP, YORK COUNTY, PENNSYLVANIA

March 19, 2021

Report #2

PROJECT DESCRIPTION

This project involves the replacement of County Bridge #273 which carries Chestnut Grove 
Road over Stony Run in Carroll Township, York County.  As part of this project, the entire 
bridge will be replaced with an entirely new structure.  The new bridge will be constructed on the 
same alignment and similar profile to the existing bridge with minimal roadway reconstruction to 
tie in the approach roadway   

TRAFFIC CONTROL

A detour (approximately 4 mile) will be utilized while the new bridge is being constructed. This 
bridge is along a school bus route.

PROJECT SCHEDULE OR CONSTRUCTION SCHEDULE

 Design and Permitting Completion: March 2021
 Bid Opening: April 2021
 Construction: June to November 2021

FUNDING & COST

 Construction cost estimate: $887,000

UPCOMING ACTIVITIES

 Bidding
 Notice to Proceed
 Construction

ATTACHMENTS
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 Bridge & Improvement Plan 


